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BY HAND DELIVERY

Mr. Jon K. Bornholm

Remedial Project Manager

United States Environmental
Protection Agency, Region IV

345 Courtland Street, N.E.

Atlanta, Georgia 30365

LOGGT

EPA — REGION 1V
ATLANTA Ga.

Re: Medley Farm Site

Dear Mr. Bornholm:

I am writing on behalf of the Medley Farm Site Steering
Committee as a follow-up to the telephone conversation we had with
you on Monday, November 26, 1990. As we discussed during that
call, the Medley Farm Site Steering Committee cannot file the
Draft Remedial Investigation (RI) Report by the deadline of
November 30, 19%90. We will file the report no later than
December 14, 1990. As we discussed with you, the reason for the
delay in filing the Draft RI Report is the failure of Radian
Laboratories to meet deadlines for returning analytical data to
the Steering Committee's consultant, Sirrine Environmental. The
circumstances resulting in the delay in filing the Draft RI Report
were beyond the reasonable control of the Steering Committee. The
Steering Committee took what steps it could to prevent or minimize
the delay.

The Steering Committee and Sirrine diligently pursued
obtaining the data from Radian through multiple contacts with top
officials at Radian, but Radian still failed to deliver all of the
preliminary data until Thursday, November 15, 1990. Radian did
not deliver the final CLP data packages and other information
necessary for data validation until Wednesday, November 28, 1990.
While waiting for the information from Radian, the Steering
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Committee took other steps to validate the preliminary data. The
Steering Committee had Sirrine resample wells where the
preliminary data raised questions. These samples were analyzed by
a lab other than Radian on a quick turnaround basis. Preliminary
review of those sampling results confirms previous sampling and
should assist in answering questions about the Radian data. With
the Radian CLP packages and the additional sampling results,
Sirrine now has sufficient information to proceed with the data
validation and incorporation of the Phase II RI results into the
Draft Remedial Investigation Report.

We are also proceeding to the extent possible with
development of the Risk Assessment (RA) and Feasibility Study
(FS). Once the data validation process is completed, we can
proceed to complete those studies. At this point, we do not
believe that the delay in receiving the data from Radian will
result in a delay in filing the Draft Risk Assessment and
Feasibility Study Reports.

We will continue to keep you informed as to our progress on
this project. Please contact me if you have any questions.

Sincerely,
Marym
cc: Mr. Gary Stewart, SCDHEC

Medley Farm Site Steering Committee
Mr. Jim Chamness
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